SETTING SCHEDULE 04.22-05.03

Routes



Date	Location	# of Setters
04.22	Front Walls	4
04.23	Pump Wall	2
04.25	Main Lead	2
04.26	Pump/Back Walls	4

Date	Location	# of Setters
04.29	Back Walls	4
04.30	Pump/Back Walls	5
05.02	Back Walls	2
05.03	Front Walls	4

This map reflects the general plan for what areas of the gym will be reset throughout each week.
Daily setting operations are subject to change based on unforeseen impacts and immediate needs in the gym.

SSM_ENG

SETTING SCHEDULE 04.22-05.03

Boulders



Date	Location	# of Setters
04.23	A5	2
04.25	A6	2

Date	Location	# of Setters
05.02	A7/A8	4

This map reflects the general plan for what areas of the gym will be reset throughout each week.
Daily setting operations are subject to change based on unforeseen impacts and immediate needs in the gym.

SSM_ENG