SETTING SCHEDULE 11/14 - 12/1

Date	Location	# of Setters
11/15	8A Mini Roofs	2-3
11/17	8B Bubble Right	2-3
11/22	9A The Roof	2-3
11/29	9B Bubble Left	2-3
12/1	1A Front Slabs	2-3
X/X	*Location*	X
X/X	*Location*	X

Date	Location	# of Setters
X/X	*Location*	X
X/X	*Location*	X
X/X	*Location*	X
X/X	*Location*	X
X/X	*Location*	X
X/X	*Location*	X
X/X	*Location*	X

This map reflects the general plan for what areas of the gym will be reset throughout each week.
Daily setting operations are subject to change based on unforeseen impacts and immediate needs in the gym.

SSM_HN