SETTING SCHEDULE 3/6 – 3/31

Routes



Date	Location	# of Setters
3/6	Center Pillar	5
3/7	Lead Wall	3
3/13	Lead Wall	3
3/14	Center Pillar	2
3/15	Heart Wall	3
3/16	Hex Wall	3
3/20	Lead Wall	3

Date	Location	# of Setters
3/22	Hex Wall	2
3/23	Center Pillar	3
3/27	Lead Wall	3
3/29	Center Pillar	3
3/30	Heart Wall	2
3/30	Hex Wall	2

SETTING SCHEDULE 3/6 – 3/31

Boulders



Date	Location	# of Setters
3/7	9B - The Topout Right	2
3/9	7A - The Arch Right	2
3/14	1B - The Prow	3
3/16	1A - The 45	3
3/21	2B - The Scoop	3
3/23	2A - The Sun Wall	2
3/28	3B - The Double Roll	4

Date	Location	# of Setters
3/30	9A/8A - The Playgroud	2

SSM_CC