


SETTING SCHEDULE

9/4-9/29

Routes



Date	Location	# of Setters
9/5	Slab and Nautilus	2
9/6	Double Bay	2
9/11	Speed and Lead	2
9/12	Slab and Nautilus	3
9/14	Double Bay	3
9/18	Speed and Lead	2
9/19	Slab and Nautilus	2

Date	Location	# of Setters
9/20	Instruction and Birthday	1
9/21	Instruction and Birthday	2
9/25	Double Bay	2
9/26	Speed and Lead	2
9/27	Slab and Nautilus	1
9/28	Instruction and Birthday	2
X/X	*Location*	X

SETTING SCHEDULE

9/4-9/29

Boulders



Date	Location	# of Setters
9/6	4A - Back Snail Left	2
9/11	7B - The Arch	2
9/13	6A - Mega Roll	2
9/14	6A - Mega Roll Fill-ins	3
9/18	1A & 2A - World Cup Wall	2
9/20	3A - Back Snail Right	2
9/25	8B - Front Slabs	2

Date	Location	# of Setters
9/27	1B - Vert Corner	2
X/X	*Location*	X
X/X	*Location*	X
X/X	*Location*	X
X/X	*Location*	X
X/X	*Location*	X
X/X	*Location*	X